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19 May 1977
STATINTL
MEMORANDUM FOR: Director, ODP
FROM -
eputy Director for Processing
SUBJECT : Processing Weekly Report
STATINTL

Tasks Accomplished

l. Testing of JES3 was continued with only minor soft-
ware problems. During this period the system was up for 20
hours without a crash. There is a great need for additional
user testing. _ . STATINTL

2. GAS daily work is being kept up to date using JES3
with no problems encountered.

STATINTL 3. The 360/20 is installed in GE0423 and is being run
in .a production environment. Training for operators is also
under way.

STATINTL 4. Production jobs are being converted to 6250 BPI ta

49
drives. The VM backup job was among the first converted. STATINTL

STATINTL

5 New COMTEN software was successfully tested for the
- Center. An early June begin date is planned.

Tasks Planned

1. The COMTEN IV is scheduled to go operational on 20 May
in the Special Center. This also requires a new version of

TPSTAR. It will also signal the beginnini of the new Document

Retrieval System using 3770 hardware.

Probl STATINTL
Problems STATINTL

No significant problems to report.
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(U)

(U)

(v)

(U)

LAY 1L

CAMS WEEKLY REPORT

Week of 14 - 20 May

Technical Exchange Meeting was held with

m STATINTL
personnel on 18 May in preparation for the& Denon—

stration 21C Interface Test scheduled for 25 May.

Interface Demonstration 31 with DIA was completed
on 19 May. Final demonstration results are not
yet available.

Predict data from NPIC covering a 9 day period was
lost due to incorrect message header format. The
messages will not be retransmitted.

The post mission SAFSS software will be initiated
20 May.

Deputy, CAMS Project Manager

STATINTL

UNELABSIFIED
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MEMORANDUHN FOR:D Executive Officéf, onp _
STATINTL

FROM ‘ ‘
Deputy Chief, Special Projects Staff/0DP

SUBJECT ¢ Special Projects Staff Weekly Report -
_ ‘ending 20 May 1977

1. SAFE:

' a. A meeting was held to review the agenda for .

the Pre-proposal Conference to be held on Thursday, 26 May

1877 in GA-13, Headquarters. The purpese of this conference

is to respond to written questions which will then have been
received resulting from the review and analysis of the SAFE

Design Competition REFP (RFP-10-77A) by potential bidders, STATINTL
Additional questions will be received at the conference an

written responses to all questions will be submitted to all

potential bidders subsequent to the conference.
' - Unclass.)

b. Requests for attendance to the Pre~proposal
Conference have been received from 18 of the 25 potential STATINTL
bidders for RFP-10-77A. Included in the requests for attend-
ance is information to obtain the necessary clearances for

“attendees.,
. STATINTL

¢. Several tasks have been initiated by the SARE

Design Services oupport Contractor,
# Preliminary discussions have been held regarding a task
ar analysis of the most recent SAFE user survey conducted by
Systems Analysis Staff/0CR. has also been tasked to develop
a critique of the SAFE Functional Reguirements Document. Aand
they have been asked to present a briefing on an approach for

~the definition of the SAFE Language and the user workstation.

This briefing will be used to evaluate thelr capabilities versus
other conmpanies' capabilities to perform the SAFE Language STATINTL

and User Workstation Definition . Task.

2. TADS:

a, After consulting with representatives of S5P§, STATINTL

Qwil, and SPD, is removing all unnecessary disk fllﬁa to
make disk space aVallable for TADS Files,

*
.

- Unclass.}
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‘ b, _With technical assistonte provided by the
Govermment , will generate a operating system for the
Graphics Interface Controller (a PDP-11/34 Computer and STATINTL

RSX 11M System Software} on 20 May 1077,
- - Unclass.)

c. A TADS Graphics Station Console has been
temporarily placed in 1D16 (the TADS Computer Room} to support
STATINTL ~ the implementation effort. The c will be assembled after
the arrival of the ﬂ equipment, anticipated
' : STATINTL

by 19 May 1977.:
STATI NT_L y Y '

- Unclass.)

d. has been contacted
and is ready To insta T raphics Station Controller
(PDP-11/34) when the Graphics Station Console is assembled, STATINTL

o : ' - Unclass.)

e. The Graphics Software Design effort is on scheduile.

The 26 May 1877 date for delivery of this design document STATINTL

remains feasible,
- Unclass.)

STATINTL 3. RAPID: | , STATINTL

a. Progress continues to be made, albeit slowly.
However, we were informed by the President of that ,
the Project Manager for RAPID is resigning. he STATINTL
contractor 15 taking this opportunity to reorganize the
project team and split the project into two functional areas.
The impact on near term progress may be manifested in further
milestone slippages. Their ability to meet the upcoming

milestone (revised from 22 April 1977 to 24 Junei 15 questionable.

- Unclass.)
b. A meeting with the contractor is tentatively
STATSPEC scheduled for 25 May 1977 to discuss plans for finalizing  STATINTL
parallel operational procedures (simultaneous operation of

RAPID and the present Manual Syste
‘ - Unclass.)
_ _ STATINTL

4. ADSTAR:
a. The ADSTAR Project'!\'émm;er _ is attending
the National Microgrophics Association Conrference in Dallas, gTATINTL

Texas.
- | S - vocioss )

b. A Pre-proposal Conference for the ADSTAR
Phase I Procurement RFP is being planned for 3 June 1977.
The purpose is to respond to any questions which will have
been received resulting from the potential offerors' review  STATINTL
and analysis of the RFP. .- .
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